
Department of Energy 

ROCKY FIATS OFFICE 
P . 0  BOX 928 

GCXDEN, COLORADO 80402-0928 

APR 1 9 1990 
Mr. David C. Shelton, Director 
Hazardous Material & Waste Management Division 
Colorado Department of Health 
4210 East 1 lth Avenue 
Denver, Colorado 80220 

90 DOE 6048 

Mr. Robert C. Duprey, Director 
Waste Management Division 
U.S. Environmental Protection Agency, Region VIII 
999 18th Street, Suite 500,SWM-C 
Denver, Colorado 80202-2405 

Gentlemen: 

As was discussed between Patricia Corbetta of the Colorado Department of Health (CDH) 
and Scott Grace, U.S. Department of Energy Rocky Flats Office (DOE-RFO) on April 18, 
1990, we are requesting an extension for submittal of draft proposed Resource Conserva- 
tion and Recovery Act Facility Investigation/Remedial Investigation - Feasibility Study 
(RFI/RIFS) Workplans for Operable Unit No. 3. This extension request includes the Solar 
Ponds (SWMU lOl), the West Spray Field (SWMU 168), and the Original Process Waste 
Lines (SWMU 121) Workplans which are due April 26, 1990, as well as the Present 
Landfill (SWMU 114), and the Other Outside Closures due May 7 and July 5,1990, 
respectively. These due dates were negotiated as part of the draft Interagency Agreement 
(IAG). Although the IAG is in draft form, the extension is being requested pursuant to the 
Part 42 of the draft IAG whereby extensions can be made based on good cause. 

We are requesting a 10 working day extension for submittal of these Workplans. The 
reason for request for extension concerns additional time needed for DOE staff and 
management review and finalization. Timeframes for DOE staff and management review 
and finalization were not part of the schedules negotiated in the draft IAG. However, in the 
best interest of all parties, we feel additional review time is required prior to submission to 
the regulatory agencies. This will be a subject of discussions for finalization of the IAG. 

An extension of 10 working days for OU3 Workplans will change the April 26,1990, due 
date to May 10, 1990. The May 7 and July 5,1990, due dates will change to May 21 and 
July 19, 1990, respectively. 

Should you have any questions, please contact me or Scott Grace of my staff at 966-7199. 

Sincerely, 

cc: 
R. Schassburger, DOE/RFO 
T. Greengard, EG&G/RF 
M. Amdt, EG&G/RF 
M. Hestmark, EPA, Denver 
P. Corbetta, CDH, Denver 

ack R. Roeder, Acting Assistant Manager 
Management 


